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1. Introduction

1.1 Background

Site Number: A9AP Contract Number: EP­S9­12­01

D.O. Number: 0959 Action Memo Date: 9/28/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: CAN000903494 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at the Panda International Trading (PIT) facility located at 3570
Fruitland Ave., Maywood, CA.  Fruitland Ave. is a commercial/light manufacturing district.  The facility holds two
businesses, PIT and SOKOR Metals.  PIT is a scrap metal yard that sends scrap metal out in bulk for recovery.  SOKOR
recovers precious metals from printed circuit boards and other electronics.  The site originally consisted of several buildings,
but all were destroyed in the fire.  During the fire approximately 300 people on  . and

. were evacuated.  From June 16, 1016 to July 11, 2016, EPA conducted emergency response activities in
coordination with Unified Command partners  for the removal residual ash from the streets (Fruitland Ave and  ,
and segments of  ); assessment of the evacuated residential properties; decontamination of
interior and exterior of impacted residential properties; removal of ash from impacted residential yards; and fencing,
stabilization and mitigation measures at the PIT/SOKOR property.  Please see POLREPS 1­8 for details of these activities.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles County, CA 90702 (Latitude: 33.9961640, Longitude:
­118.2011630).  To the south of the site is a residential neighborhood of single and multi­family homes.  To the north, east
and west are light industrial/commercial properties.

1.1.2.2 Description of Threat

Please see POLREP No. 1 for initial threat determination.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 23, during the emergency response phase, START collected samples on the industrial property.  Analytical results
documented concentrations of arsenic, cadmium, chromium, copper, lead, and mercury above waste and/or risk
thresholds.  In addition to this sampling event, EPA and the START contractor conducted subsequent visits to the site to
plan removal activities.  During the visit on September 2, 2016, START estimated the quantities of contaminated debris,
scrap metal and soil at the site.  START documented the presence of ash, debris, drums and totes, electronic waste,
universal waste, and batteries.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

After the initial emergency response phase residential cleanup activities were completed, EPA initiated enforcement
proceedings to ascertain PRP ability to conduct removal activities at the industrial property. Through counsel, the PRPs
raised an ability to pay defense and EPA issued CERCLA 104(e) requests for PRP financial information. Concurrently, EPA
began planning for a fund­lead removal action at the site. A ceiling increase and $2 million exemption action memo was
signed on 9/28/16 and EPA began preparations to re­mobilize for removal activities at the industrial property.

2.1.2 Response Actions to Date

EPA has re­mobilized to the site the site to conduct removal activities on the industrial property.  Work schedule for onsite
activities will be Monday thru Friday from 0700 hours to 1700 hours.  This work schedule was intended to minimize
disruptions to the adjacent residential community.  Security services have been contracted to monitor the site after working
hours.   

11/07 – 11/13, 2016
Personnel onsite: OSC Musante, 2 START, 5 ERRS (1 RM, 3 EO, 1 TD, 1 FCA), 1 AIS 

EPA:
• OSC Musante back this week to manage the site. 
• LA Department of Public Health informed EPA of a resident compliant of disturbance due to heavy equipment operations.
The resident's home is immediately adjacent the facility property boundary (approximately 5 feet) and noise/vibrations are
impacting them. Community Involvement outreach was conducted with the resident for an offer of voluntary temporary
relocation, which was accepted on Friday 11/11. 
• The PRP has engaged the service of an environmental contractor to broker the unburned business inventory which has
value as recyclable material. Proceeds will first cover contractor costs and EPA will request that any residual monies be
directed to clean up efforts. OSC Musante has requested a formal contract scope of work and safety plan from the
contractor. 
• Analytical results from assessment of hazardous waste piles identified PCBs (Araclor 1242) ranging from below 50ppm to
4,600 ppm in different piles. Araclor 1242 is typically used in capacitors and boxes fluorescent light ballasts have been
observed in unburned areas of the site. Similar ballasts consumed in the fire may be the source the PCBs. OSC Musante is
consulting with the EPA Region 9 PCBs Coordinator regarding waste disposition and assessment of the facility ground
surfaces for potential PCBs contamination. 

START: 
• Continued air monitoring around the site perimeter for total particulates and VOCs. 
• Continued air sample collection for metals in dust analysis. 
• Continued personal dust monitoring for site workers engaged in activities with the potential to generate dusts. 
• Collected samples from scrap metal for PCBs contamination. 

ERRS: 
• Sorting of debris piles in the southern and western areas of the site was begun using an excavator with thumb attachment.
• E­waste in the western area of the site was shrink­wrapped onto pallets pending disposal. 
• Loading of solid waste for transportation and disposal was continued on 11/09. Four truckloads of solid waste were
transported to the Chiquita Canyon Sanitary Landfill in Castaic, CA. 
• Made lodging arrangement for temporary relocation of resident. 
• Solicitation and award of hazardous waste disposal contract. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA civil investigation has identified two PRPs for the site: the property owner and business operator of PIT and the
business operator of SOKOR.  Both PRPs have claimed an inability to pay for cleanup at the industrial property.

2.1.4 Progress Metrics

See daily activities description above.

Date       
Waste
Stream         

Medium Quantity
Manifest
#

Treatment Disposal                                                

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

2.2 Planning Section

2.2.1 Anticipated Activities

 Removal of solid and hazardous wastes from the industrial property.

2.2.1.1 Planned Response Activities

Construction of a debris screen along the southern property boundary with residential properties.
Effluent dust monitoring and sampling around site perimeter.
Segregation of solid and hazardous waste streams from debris piles at the site.
Offsite transportation and disposal of solid wastes by CalRecycle contractor.
Characterization of residual debris piles for hazardous waste disposal.
Offsite transportation and disposal of hazardous wastes by EPA contractor.
Additional assessment sampling across the site to confirm removal of hazardous substances and/or identify areas
requiring subsurface soils removal.

2.2.1.2 Next Steps

Transportation and disposal of solid waste materials by CalRecycle contractor.
Segregation of solid and hazardous waste streams from debris piles at the site.
Transportation and disposal of hazardous waste materials.

2.2.2 Issues

Coordination with PRP PIT regarding their interest in fire cause investigation and recovery of unburned "business inventory"
from the property.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

Costs below are the estimated cumulative costs to date for emergency response phase and removal phase actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,000,000.00 $1,054,538.00 $945,462.00 47.27%

IAGs ­ PST $150,000.00 $40,000.00 $110,000.00 73.33%

START $1,000,000.00 $514,565.00 $485,435.00 48.54%

SERAS $150,000.00 $30,000.00 $120,000.00 80.00%

Intramural Costs

USEPA ­ Direct $160,000.00 $80,000.00 $80,000.00 50.00%

USEPA ­ InDirect $2,300,000.00 $0.00 $2,300,000.00 100.00%

Total Site Costs $5,760,000.00 $1,719,103.00 $4,040,897.00 70.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

Unified command was dissolved after the return of information packets to affected residents of    EPA is now
the lead agency for removal actions at the industrial property. 

3.2 Cooperating Agencies

California Environmental Protection Agency (CalEPA): EPA continues coordination with CalEPA regarding cleanup goals and
any need for state oversight of potential future PRP­lead activity.  OSC Musante has been coordinating with the CalEPA
Department of Toxic Substances Control (DTSC) Office of Criminal Enforcement investigation at the site. 

California Department of Resource Recycling and Recovery (CalRecycle) is participating in removal activities on the industrial
property by providing offsite transportation and disposal of solid waste materials.  CalRecycle contractor American Integrated
Services, Inc. (AIS) will be providing these services.

CDC/ATSDR ERP: OSC Musante requested a consultation to provide an action level for fugitive total dust at the site.  ATSDR

recommends an action level for respirable particulate matter protective of public health of 150 ug/m3 PM10 based on the

California Ambient Air Quality Standards (CAAQS) calculated for an 8­hour workday (50 ug/m3 PM10 24­hour).  Continuous

real time air monitoring should be conducted in the hot zone as well as the perimeter fence line and in the residential areas to

ensure concentrations do not exceed an average of 150 ug/m3 PM10 or a ceiling of 279 ug/m3.  At these concentrations,
dust suppression methods should be in place to prevent migration of fugitive air emissions.  

LA County Department of Public Health (DPH): EPA continues to coordinate with DPH regarding public concerns of
exposures during the fire.  DPH has resources available to residents for health evaluations.

4. Personnel On Site

Please see the operations section.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at www.epa.gov/ca/response­fruitland­avenue­magnesium­fire

6.2 Reporting Schedule

 POLREPs will be distributed weekly on Tuesdays to describe activities of the previous week.  The next POLREP will be sent
on November 22, 2016

7. Situational Reference Materials

See the Fact Sheets in the Documents Section.
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1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at the Panda International Trading (PIT) facility located at 3570
Fruitland Ave., Maywood, CA.  Fruitland Ave. is a commercial/light manufacturing district.  The facility holds two
businesses, PIT and SOKOR Metals.  PIT is a scrap metal yard that sends scrap metal out in bulk for recovery.  SOKOR
recovers precious metals from printed circuit boards and other electronics.  The site originally consisted of several buildings,
but all were destroyed in the fire.  During the fire approximately 300 people on  . and

. were evacuated.  From June 16, 1016 to July 11, 2016, EPA conducted emergency response activities in
coordination with Unified Command partners  for the removal residual ash from the streets (Fruitland Ave and  ,
and segments of  ); assessment of the evacuated residential properties; decontamination of
interior and exterior of impacted residential properties; removal of ash from impacted residential yards; and fencing,
stabilization and mitigation measures at the PIT/SOKOR property.  Please see POLREPS 1­8 for details of these activities.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles County, CA 90702 (Latitude: 33.9961640, Longitude:
­118.2011630).  To the south of the site is a residential neighborhood of single and multi­family homes.  To the north, east
and west are light industrial/commercial properties.

1.1.2.2 Description of Threat

Please see POLREP No. 1 for initial threat determination.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 23, during the emergency response phase, START collected samples on the industrial property.  Analytical results
documented concentrations of arsenic, cadmium, chromium, copper, lead, and mercury above waste and/or risk
thresholds.  In addition to this sampling event, EPA and the START contractor conducted subsequent visits to the site to
plan removal activities.  During the visit on September 2, 2016, START estimated the quantities of contaminated debris,
scrap metal and soil at the site.  START documented the presence of ash, debris, drums and totes, electronic waste,
universal waste, and batteries.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

After the initial emergency response phase residential cleanup activities were completed, EPA initiated enforcement
proceedings to ascertain PRP ability to conduct removal activities at the industrial property. Through counsel, the PRPs
raised an ability to pay defense and EPA issued CERCLA 104(e) requests for PRP financial information. Concurrently, EPA
began planning for a fund­lead removal action at the site. A ceiling increase and $2 million exemption action memo was
signed on 9/28/16 and EPA began preparations to re­mobilize for removal activities at the industrial property.

2.1.2 Response Actions to Date

EPA has re­mobilized to the site the site to conduct removal activities on the industrial property.  Work schedule for onsite
activities will be Monday thru Friday from 0700 hours to 1700 hours.  This work schedule was intended to minimize
disruptions to the adjacent residential community.  Security services have been contracted to monitor the site after working
hours.   

11/07 – 11/13, 2016
Personnel onsite: OSC Musante, 2 START, 5 ERRS (1 RM, 3 EO, 1 TD, 1 FCA), 1 AIS 

EPA:
• OSC Musante back this week to manage the site. 
• LA Department of Public Health informed EPA of a resident compliant of disturbance due to heavy equipment operations.
The resident's home is immediately adjacent the facility property boundary (approximately 5 feet) and noise/vibrations are
impacting them. Community Involvement outreach was conducted with the resident for an offer of voluntary temporary
relocation, which was accepted on Friday 11/11. 
• The PRP has engaged the service of an environmental contractor to broker the unburned business inventory which has
value as recyclable material. Proceeds will first cover contractor costs and EPA will request that any residual monies be
directed to clean up efforts. OSC Musante has requested a formal contract scope of work and safety plan from the
contractor. 
• Analytical results from assessment of hazardous waste piles identified PCBs (Araclor 1242) ranging from below 50ppm to
4,600 ppm in different piles. Araclor 1242 is typically used in capacitors and boxes fluorescent light ballasts have been
observed in unburned areas of the site. Similar ballasts consumed in the fire may be the source the PCBs. OSC Musante is
consulting with the EPA Region 9 PCBs Coordinator regarding waste disposition and assessment of the facility ground
surfaces for potential PCBs contamination. 

START: 
• Continued air monitoring around the site perimeter for total particulates and VOCs. 
• Continued air sample collection for metals in dust analysis. 
• Continued personal dust monitoring for site workers engaged in activities with the potential to generate dusts. 
• Collected samples from scrap metal for PCBs contamination. 

ERRS: 
• Sorting of debris piles in the southern and western areas of the site was begun using an excavator with thumb attachment.
• E­waste in the western area of the site was shrink­wrapped onto pallets pending disposal. 
• Loading of solid waste for transportation and disposal was continued on 11/09. Four truckloads of solid waste were
transported to the Chiquita Canyon Sanitary Landfill in Castaic, CA. 
• Made lodging arrangement for temporary relocation of resident. 
• Solicitation and award of hazardous waste disposal contract. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA civil investigation has identified two PRPs for the site: the property owner and business operator of PIT and the
business operator of SOKOR.  Both PRPs have claimed an inability to pay for cleanup at the industrial property.

2.1.4 Progress Metrics

See daily activities description above.

Date       
Waste
Stream         

Medium Quantity
Manifest
#

Treatment Disposal                                                

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

2.2 Planning Section

2.2.1 Anticipated Activities

 Removal of solid and hazardous wastes from the industrial property.

2.2.1.1 Planned Response Activities

Construction of a debris screen along the southern property boundary with residential properties.
Effluent dust monitoring and sampling around site perimeter.
Segregation of solid and hazardous waste streams from debris piles at the site.
Offsite transportation and disposal of solid wastes by CalRecycle contractor.
Characterization of residual debris piles for hazardous waste disposal.
Offsite transportation and disposal of hazardous wastes by EPA contractor.
Additional assessment sampling across the site to confirm removal of hazardous substances and/or identify areas
requiring subsurface soils removal.

2.2.1.2 Next Steps

Transportation and disposal of solid waste materials by CalRecycle contractor.
Segregation of solid and hazardous waste streams from debris piles at the site.
Transportation and disposal of hazardous waste materials.

2.2.2 Issues

Coordination with PRP PIT regarding their interest in fire cause investigation and recovery of unburned "business inventory"
from the property.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

Costs below are the estimated cumulative costs to date for emergency response phase and removal phase actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,000,000.00 $1,054,538.00 $945,462.00 47.27%

IAGs ­ PST $150,000.00 $40,000.00 $110,000.00 73.33%

START $1,000,000.00 $514,565.00 $485,435.00 48.54%

SERAS $150,000.00 $30,000.00 $120,000.00 80.00%

Intramural Costs

USEPA ­ Direct $160,000.00 $80,000.00 $80,000.00 50.00%

USEPA ­ InDirect $2,300,000.00 $0.00 $2,300,000.00 100.00%

Total Site Costs $5,760,000.00 $1,719,103.00 $4,040,897.00 70.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

Unified command was dissolved after the return of information packets to affected residents of    EPA is now
the lead agency for removal actions at the industrial property. 

3.2 Cooperating Agencies

California Environmental Protection Agency (CalEPA): EPA continues coordination with CalEPA regarding cleanup goals and
any need for state oversight of potential future PRP­lead activity.  OSC Musante has been coordinating with the CalEPA
Department of Toxic Substances Control (DTSC) Office of Criminal Enforcement investigation at the site. 

California Department of Resource Recycling and Recovery (CalRecycle) is participating in removal activities on the industrial
property by providing offsite transportation and disposal of solid waste materials.  CalRecycle contractor American Integrated
Services, Inc. (AIS) will be providing these services.

CDC/ATSDR ERP: OSC Musante requested a consultation to provide an action level for fugitive total dust at the site.  ATSDR

recommends an action level for respirable particulate matter protective of public health of 150 ug/m3 PM10 based on the

California Ambient Air Quality Standards (CAAQS) calculated for an 8­hour workday (50 ug/m3 PM10 24­hour).  Continuous

real time air monitoring should be conducted in the hot zone as well as the perimeter fence line and in the residential areas to

ensure concentrations do not exceed an average of 150 ug/m3 PM10 or a ceiling of 279 ug/m3.  At these concentrations,
dust suppression methods should be in place to prevent migration of fugitive air emissions.  

LA County Department of Public Health (DPH): EPA continues to coordinate with DPH regarding public concerns of
exposures during the fire.  DPH has resources available to residents for health evaluations.

4. Personnel On Site

Please see the operations section.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at www.epa.gov/ca/response­fruitland­avenue­magnesium­fire

6.2 Reporting Schedule

 POLREPs will be distributed weekly on Tuesdays to describe activities of the previous week.  The next POLREP will be sent
on November 22, 2016

7. Situational Reference Materials

See the Fact Sheets in the Documents Section.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Fruitland Magnesium Fire Incident ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IX

Subject: POLREP #10
Progress
Fruitland Magnesium Fire Incident

Maywood, CA 
Latitude: 33.9961640 Longitude: ­118.2011630 

To: Harry Allen, EPA Region 9
Dan Meer, EPA Region 9
Enrique Manzanilla, EPA Region 9

From: Jason Musante, OSC 

Date: 11/15/2016 

Reporting Period: 11/07/16 ­ 11/13/16 

1. Introduction

1.1 Background

Site Number: A9AP Contract Number: EP­S9­12­01

D.O. Number: 0959 Action Memo Date: 9/28/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: CAN000903494 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at the Panda International Trading (PIT) facility located at 3570
Fruitland Ave., Maywood, CA.  Fruitland Ave. is a commercial/light manufacturing district.  The facility holds two
businesses, PIT and SOKOR Metals.  PIT is a scrap metal yard that sends scrap metal out in bulk for recovery.  SOKOR
recovers precious metals from printed circuit boards and other electronics.  The site originally consisted of several buildings,
but all were destroyed in the fire.  During the fire approximately 300 people on  . and

. were evacuated.  From June 16, 1016 to July 11, 2016, EPA conducted emergency response activities in
coordination with Unified Command partners  for the removal residual ash from the streets (Fruitland Ave and  ,
and segments of  ); assessment of the evacuated residential properties; decontamination of
interior and exterior of impacted residential properties; removal of ash from impacted residential yards; and fencing,
stabilization and mitigation measures at the PIT/SOKOR property.  Please see POLREPS 1­8 for details of these activities.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles County, CA 90702 (Latitude: 33.9961640, Longitude:
­118.2011630).  To the south of the site is a residential neighborhood of single and multi­family homes.  To the north, east
and west are light industrial/commercial properties.

1.1.2.2 Description of Threat

Please see POLREP No. 1 for initial threat determination.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 23, during the emergency response phase, START collected samples on the industrial property.  Analytical results
documented concentrations of arsenic, cadmium, chromium, copper, lead, and mercury above waste and/or risk
thresholds.  In addition to this sampling event, EPA and the START contractor conducted subsequent visits to the site to
plan removal activities.  During the visit on September 2, 2016, START estimated the quantities of contaminated debris,
scrap metal and soil at the site.  START documented the presence of ash, debris, drums and totes, electronic waste,
universal waste, and batteries.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

After the initial emergency response phase residential cleanup activities were completed, EPA initiated enforcement
proceedings to ascertain PRP ability to conduct removal activities at the industrial property. Through counsel, the PRPs
raised an ability to pay defense and EPA issued CERCLA 104(e) requests for PRP financial information. Concurrently, EPA
began planning for a fund­lead removal action at the site. A ceiling increase and $2 million exemption action memo was
signed on 9/28/16 and EPA began preparations to re­mobilize for removal activities at the industrial property.

2.1.2 Response Actions to Date

EPA has re­mobilized to the site the site to conduct removal activities on the industrial property.  Work schedule for onsite
activities will be Monday thru Friday from 0700 hours to 1700 hours.  This work schedule was intended to minimize
disruptions to the adjacent residential community.  Security services have been contracted to monitor the site after working
hours.   

11/07 – 11/13, 2016
Personnel onsite: OSC Musante, 2 START, 5 ERRS (1 RM, 3 EO, 1 TD, 1 FCA), 1 AIS 

EPA:
• OSC Musante back this week to manage the site. 
• LA Department of Public Health informed EPA of a resident compliant of disturbance due to heavy equipment operations.
The resident's home is immediately adjacent the facility property boundary (approximately 5 feet) and noise/vibrations are
impacting them. Community Involvement outreach was conducted with the resident for an offer of voluntary temporary
relocation, which was accepted on Friday 11/11. 
• The PRP has engaged the service of an environmental contractor to broker the unburned business inventory which has
value as recyclable material. Proceeds will first cover contractor costs and EPA will request that any residual monies be
directed to clean up efforts. OSC Musante has requested a formal contract scope of work and safety plan from the
contractor. 
• Analytical results from assessment of hazardous waste piles identified PCBs (Araclor 1242) ranging from below 50ppm to
4,600 ppm in different piles. Araclor 1242 is typically used in capacitors and boxes fluorescent light ballasts have been
observed in unburned areas of the site. Similar ballasts consumed in the fire may be the source the PCBs. OSC Musante is
consulting with the EPA Region 9 PCBs Coordinator regarding waste disposition and assessment of the facility ground
surfaces for potential PCBs contamination. 

START: 
• Continued air monitoring around the site perimeter for total particulates and VOCs. 
• Continued air sample collection for metals in dust analysis. 
• Continued personal dust monitoring for site workers engaged in activities with the potential to generate dusts. 
• Collected samples from scrap metal for PCBs contamination. 

ERRS: 
• Sorting of debris piles in the southern and western areas of the site was begun using an excavator with thumb attachment.
• E­waste in the western area of the site was shrink­wrapped onto pallets pending disposal. 
• Loading of solid waste for transportation and disposal was continued on 11/09. Four truckloads of solid waste were
transported to the Chiquita Canyon Sanitary Landfill in Castaic, CA. 
• Made lodging arrangement for temporary relocation of resident. 
• Solicitation and award of hazardous waste disposal contract. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA civil investigation has identified two PRPs for the site: the property owner and business operator of PIT and the
business operator of SOKOR.  Both PRPs have claimed an inability to pay for cleanup at the industrial property.

2.1.4 Progress Metrics

See daily activities description above.

Date       
Waste
Stream         

Medium Quantity
Manifest
#

Treatment Disposal                                                

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

2.2 Planning Section

2.2.1 Anticipated Activities

 Removal of solid and hazardous wastes from the industrial property.

2.2.1.1 Planned Response Activities

Construction of a debris screen along the southern property boundary with residential properties.
Effluent dust monitoring and sampling around site perimeter.
Segregation of solid and hazardous waste streams from debris piles at the site.
Offsite transportation and disposal of solid wastes by CalRecycle contractor.
Characterization of residual debris piles for hazardous waste disposal.
Offsite transportation and disposal of hazardous wastes by EPA contractor.
Additional assessment sampling across the site to confirm removal of hazardous substances and/or identify areas
requiring subsurface soils removal.

2.2.1.2 Next Steps

Transportation and disposal of solid waste materials by CalRecycle contractor.
Segregation of solid and hazardous waste streams from debris piles at the site.
Transportation and disposal of hazardous waste materials.

2.2.2 Issues

Coordination with PRP PIT regarding their interest in fire cause investigation and recovery of unburned "business inventory"
from the property.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

Costs below are the estimated cumulative costs to date for emergency response phase and removal phase actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,000,000.00 $1,054,538.00 $945,462.00 47.27%

IAGs ­ PST $150,000.00 $40,000.00 $110,000.00 73.33%

START $1,000,000.00 $514,565.00 $485,435.00 48.54%

SERAS $150,000.00 $30,000.00 $120,000.00 80.00%

Intramural Costs

USEPA ­ Direct $160,000.00 $80,000.00 $80,000.00 50.00%

USEPA ­ InDirect $2,300,000.00 $0.00 $2,300,000.00 100.00%

Total Site Costs $5,760,000.00 $1,719,103.00 $4,040,897.00 70.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

Unified command was dissolved after the return of information packets to affected residents of    EPA is now
the lead agency for removal actions at the industrial property. 

3.2 Cooperating Agencies

California Environmental Protection Agency (CalEPA): EPA continues coordination with CalEPA regarding cleanup goals and
any need for state oversight of potential future PRP­lead activity.  OSC Musante has been coordinating with the CalEPA
Department of Toxic Substances Control (DTSC) Office of Criminal Enforcement investigation at the site. 

California Department of Resource Recycling and Recovery (CalRecycle) is participating in removal activities on the industrial
property by providing offsite transportation and disposal of solid waste materials.  CalRecycle contractor American Integrated
Services, Inc. (AIS) will be providing these services.

CDC/ATSDR ERP: OSC Musante requested a consultation to provide an action level for fugitive total dust at the site.  ATSDR

recommends an action level for respirable particulate matter protective of public health of 150 ug/m3 PM10 based on the

California Ambient Air Quality Standards (CAAQS) calculated for an 8­hour workday (50 ug/m3 PM10 24­hour).  Continuous

real time air monitoring should be conducted in the hot zone as well as the perimeter fence line and in the residential areas to

ensure concentrations do not exceed an average of 150 ug/m3 PM10 or a ceiling of 279 ug/m3.  At these concentrations,
dust suppression methods should be in place to prevent migration of fugitive air emissions.  

LA County Department of Public Health (DPH): EPA continues to coordinate with DPH regarding public concerns of
exposures during the fire.  DPH has resources available to residents for health evaluations.

4. Personnel On Site

Please see the operations section.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at www.epa.gov/ca/response­fruitland­avenue­magnesium­fire

6.2 Reporting Schedule

 POLREPs will be distributed weekly on Tuesdays to describe activities of the previous week.  The next POLREP will be sent
on November 22, 2016

7. Situational Reference Materials

See the Fact Sheets in the Documents Section.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Fruitland Magnesium Fire Incident ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IX

Subject: POLREP #10
Progress
Fruitland Magnesium Fire Incident

Maywood, CA 
Latitude: 33.9961640 Longitude: ­118.2011630 

To: Harry Allen, EPA Region 9
Dan Meer, EPA Region 9
Enrique Manzanilla, EPA Region 9

From: Jason Musante, OSC 

Date: 11/15/2016 

Reporting Period: 11/07/16 ­ 11/13/16 

1. Introduction

1.1 Background

Site Number: A9AP Contract Number: EP­S9­12­01

D.O. Number: 0959 Action Memo Date: 9/28/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: CAN000903494 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at the Panda International Trading (PIT) facility located at 3570
Fruitland Ave., Maywood, CA.  Fruitland Ave. is a commercial/light manufacturing district.  The facility holds two
businesses, PIT and SOKOR Metals.  PIT is a scrap metal yard that sends scrap metal out in bulk for recovery.  SOKOR
recovers precious metals from printed circuit boards and other electronics.  The site originally consisted of several buildings,
but all were destroyed in the fire.  During the fire approximately 300 people on  . and

. were evacuated.  From June 16, 1016 to July 11, 2016, EPA conducted emergency response activities in
coordination with Unified Command partners  for the removal residual ash from the streets (Fruitland Ave and  ,
and segments of  ); assessment of the evacuated residential properties; decontamination of
interior and exterior of impacted residential properties; removal of ash from impacted residential yards; and fencing,
stabilization and mitigation measures at the PIT/SOKOR property.  Please see POLREPS 1­8 for details of these activities.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles County, CA 90702 (Latitude: 33.9961640, Longitude:
­118.2011630).  To the south of the site is a residential neighborhood of single and multi­family homes.  To the north, east
and west are light industrial/commercial properties.

1.1.2.2 Description of Threat

Please see POLREP No. 1 for initial threat determination.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 23, during the emergency response phase, START collected samples on the industrial property.  Analytical results
documented concentrations of arsenic, cadmium, chromium, copper, lead, and mercury above waste and/or risk
thresholds.  In addition to this sampling event, EPA and the START contractor conducted subsequent visits to the site to
plan removal activities.  During the visit on September 2, 2016, START estimated the quantities of contaminated debris,
scrap metal and soil at the site.  START documented the presence of ash, debris, drums and totes, electronic waste,
universal waste, and batteries.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

After the initial emergency response phase residential cleanup activities were completed, EPA initiated enforcement
proceedings to ascertain PRP ability to conduct removal activities at the industrial property. Through counsel, the PRPs
raised an ability to pay defense and EPA issued CERCLA 104(e) requests for PRP financial information. Concurrently, EPA
began planning for a fund­lead removal action at the site. A ceiling increase and $2 million exemption action memo was
signed on 9/28/16 and EPA began preparations to re­mobilize for removal activities at the industrial property.

2.1.2 Response Actions to Date

EPA has re­mobilized to the site the site to conduct removal activities on the industrial property.  Work schedule for onsite
activities will be Monday thru Friday from 0700 hours to 1700 hours.  This work schedule was intended to minimize
disruptions to the adjacent residential community.  Security services have been contracted to monitor the site after working
hours.   

11/07 – 11/13, 2016
Personnel onsite: OSC Musante, 2 START, 5 ERRS (1 RM, 3 EO, 1 TD, 1 FCA), 1 AIS 

EPA:
• OSC Musante back this week to manage the site. 
• LA Department of Public Health informed EPA of a resident compliant of disturbance due to heavy equipment operations.
The resident's home is immediately adjacent the facility property boundary (approximately 5 feet) and noise/vibrations are
impacting them. Community Involvement outreach was conducted with the resident for an offer of voluntary temporary
relocation, which was accepted on Friday 11/11. 
• The PRP has engaged the service of an environmental contractor to broker the unburned business inventory which has
value as recyclable material. Proceeds will first cover contractor costs and EPA will request that any residual monies be
directed to clean up efforts. OSC Musante has requested a formal contract scope of work and safety plan from the
contractor. 
• Analytical results from assessment of hazardous waste piles identified PCBs (Araclor 1242) ranging from below 50ppm to
4,600 ppm in different piles. Araclor 1242 is typically used in capacitors and boxes fluorescent light ballasts have been
observed in unburned areas of the site. Similar ballasts consumed in the fire may be the source the PCBs. OSC Musante is
consulting with the EPA Region 9 PCBs Coordinator regarding waste disposition and assessment of the facility ground
surfaces for potential PCBs contamination. 

START: 
• Continued air monitoring around the site perimeter for total particulates and VOCs. 
• Continued air sample collection for metals in dust analysis. 
• Continued personal dust monitoring for site workers engaged in activities with the potential to generate dusts. 
• Collected samples from scrap metal for PCBs contamination. 

ERRS: 
• Sorting of debris piles in the southern and western areas of the site was begun using an excavator with thumb attachment.
• E­waste in the western area of the site was shrink­wrapped onto pallets pending disposal. 
• Loading of solid waste for transportation and disposal was continued on 11/09. Four truckloads of solid waste were
transported to the Chiquita Canyon Sanitary Landfill in Castaic, CA. 
• Made lodging arrangement for temporary relocation of resident. 
• Solicitation and award of hazardous waste disposal contract. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA civil investigation has identified two PRPs for the site: the property owner and business operator of PIT and the
business operator of SOKOR.  Both PRPs have claimed an inability to pay for cleanup at the industrial property.

2.1.4 Progress Metrics

See daily activities description above.

Date       
Waste
Stream         

Medium Quantity
Manifest
#

Treatment Disposal                                                

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/02/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 11/03/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

 11/09/16  C & D  solid  15 y3  non­haz  Chiquita Canyon Landfill ­ Castaic, CA

2.2 Planning Section

2.2.1 Anticipated Activities

 Removal of solid and hazardous wastes from the industrial property.

2.2.1.1 Planned Response Activities

Construction of a debris screen along the southern property boundary with residential properties.
Effluent dust monitoring and sampling around site perimeter.
Segregation of solid and hazardous waste streams from debris piles at the site.
Offsite transportation and disposal of solid wastes by CalRecycle contractor.
Characterization of residual debris piles for hazardous waste disposal.
Offsite transportation and disposal of hazardous wastes by EPA contractor.
Additional assessment sampling across the site to confirm removal of hazardous substances and/or identify areas
requiring subsurface soils removal.

2.2.1.2 Next Steps

Transportation and disposal of solid waste materials by CalRecycle contractor.
Segregation of solid and hazardous waste streams from debris piles at the site.
Transportation and disposal of hazardous waste materials.

2.2.2 Issues

Coordination with PRP PIT regarding their interest in fire cause investigation and recovery of unburned "business inventory"
from the property.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

Costs below are the estimated cumulative costs to date for emergency response phase and removal phase actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,000,000.00 $1,054,538.00 $945,462.00 47.27%

IAGs ­ PST $150,000.00 $40,000.00 $110,000.00 73.33%

START $1,000,000.00 $514,565.00 $485,435.00 48.54%

SERAS $150,000.00 $30,000.00 $120,000.00 80.00%

Intramural Costs

USEPA ­ Direct $160,000.00 $80,000.00 $80,000.00 50.00%

USEPA ­ InDirect $2,300,000.00 $0.00 $2,300,000.00 100.00%

Total Site Costs $5,760,000.00 $1,719,103.00 $4,040,897.00 70.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

Unified command was dissolved after the return of information packets to affected residents of    EPA is now
the lead agency for removal actions at the industrial property. 

3.2 Cooperating Agencies

California Environmental Protection Agency (CalEPA): EPA continues coordination with CalEPA regarding cleanup goals and
any need for state oversight of potential future PRP­lead activity.  OSC Musante has been coordinating with the CalEPA
Department of Toxic Substances Control (DTSC) Office of Criminal Enforcement investigation at the site. 

California Department of Resource Recycling and Recovery (CalRecycle) is participating in removal activities on the industrial
property by providing offsite transportation and disposal of solid waste materials.  CalRecycle contractor American Integrated
Services, Inc. (AIS) will be providing these services.

CDC/ATSDR ERP: OSC Musante requested a consultation to provide an action level for fugitive total dust at the site.  ATSDR

recommends an action level for respirable particulate matter protective of public health of 150 ug/m3 PM10 based on the

California Ambient Air Quality Standards (CAAQS) calculated for an 8­hour workday (50 ug/m3 PM10 24­hour).  Continuous

real time air monitoring should be conducted in the hot zone as well as the perimeter fence line and in the residential areas to

ensure concentrations do not exceed an average of 150 ug/m3 PM10 or a ceiling of 279 ug/m3.  At these concentrations,
dust suppression methods should be in place to prevent migration of fugitive air emissions.  

LA County Department of Public Health (DPH): EPA continues to coordinate with DPH regarding public concerns of
exposures during the fire.  DPH has resources available to residents for health evaluations.

4. Personnel On Site

Please see the operations section.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at www.epa.gov/ca/response­fruitland­avenue­magnesium­fire

6.2 Reporting Schedule

 POLREPs will be distributed weekly on Tuesdays to describe activities of the previous week.  The next POLREP will be sent
on November 22, 2016

7. Situational Reference Materials

See the Fact Sheets in the Documents Section.

www.epaosc.org/FruitlandMgFire.
http://publichealth.lacounty.gov/media/fire/
http://www.epa.gov/ca/response-fruitland-avenue-magnesium-fire



